
 HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
September 20, 2012

Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Documents Historically Reviewed

1 C
Draft Petroleum Hydrocarbon Project Work 
Plan 5/18/12  7/18/12

Water Board 
Requested 30-
day Extension 9/11/12 8/17/12

2 C
Draft Survey Unit Project Reports for Survey 
Units 233, 234, 237, and 239 5/30/12 7/2/12 7/2/12

3 B

Final Petroleum Hydrocarbon Corrective 
Action, Quarterly Monitoring Report, Third 
Quarter 2011 6/1/12 n/a

4 E
Draft Final Status Survey Results, Building 
500 6/4/12 7/5/12

5 UC-1,2 Final Remedial Action Work Plan 6/4/12 n/a

6 E
Draft Survey Unit Project Reports for Survey 
Units 214, 215, 216 and 217 6/8/12 7/8/12 7/9/12

7 E
Draft Final Status Survey Results, Former 
Building 529 Site 6/18/12 7/18/12

8 E
Draft Survey Unit Project Reports for Survey 
Units 218, 222, 223, and 224 6/21/12 7/23/12

Agency Submittal of Comments

Submittal 
Date

Expected Date 
for Comments Notes

9 E
Draft Final Status Survey Results, Former 
Building 510/510A Site 6/27/12 7/27/12

10 B

Replacement Pages for Final Petroleum 
Hydrocarbon Site Closeout Report, Site-
Specific Attachment for AOC 46-D Revision 
1 6/29/12 n/a

11 E
Final Work Plan Addendum to the Parcel E 
Groundwater Treatability Study 7/9/12 n/a

12 E-2 Final WP Ship Shielding Range 7/9/12 n/a

13
B, D-1, G 
and UC-2

Final Tech Memo for Monitoring Program 
Optimization 7/13/12 n/a
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Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected Date 
for Comments Notes

1 E
Draft Final Status Survey Results at Former 
Building 509 Site 7/9/12 8/10/12 8/10/12

E-2
Final Landfill Gas Monitoring Report, April-
June 2012, Post Removal Action 7/17/12 n/a

2 B
Amendment to Revised Final Design Basis 
Report for Parcel B (Excluding IR Sites 7/18) 7/18/12 8/17/12 8/15/12 8/15/12 8/14/12 8/21/12

3 E-2

Final Addendum 01 to the Final Sampling 
And Analysis Plan, Interim Monitoring and 
Maintenance Program for Landfill Gas 
Control System 7/23/12 n/a

4 C
Draft Final Remedial Design and Design 
Basis Report 7/27/12 8/27/12 8/28/12 8/31/12 8/31/12 9/5/12

5 F
Draft Tech Memo for RAD Data Gap 
Investigation Phase 2a 7/31/12 8/31/12 9/12/12

6 C
Draft SUPR for Survey Units 236, 238, 242, 
and 243 7/31/12 8/31/12 8/31/12

7 C
Final SUPR for Survey Units 191, 193, 195 
and 196 8/3/12 n/a
2nd Quarter 2012 O&M Inspection Report 

Document Review Period Recently Completed

8 B
p p

for IR Sites 7/18 8/3/12 n/a

9 F
Final Pier Demolition Removal Action 
Completion Summary Report 8/6/12 n/a

10 E
Final Parcel E Soil Excavation 
Characterization Work Plan 8/6/12 n/a

11 D-1
Draft, Final Status Survey Report, Building 
274 8/10/12 9/10/12 9/10/12

12 C
Final Survey Unit Project Reports for Survey 
Units 197, 198, 199, and 200 8/10/12 n/a
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Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected Date 
for Comments Notes

1 E-2
Annual Landfill Cap Operation and 
Maintenance Report for 2011-2012 8/14/12 n/a

2 C
Final Survey Unit Project Reports for Survey 
Units 202, 203, 205 and 206 8/15/12 n/a

3
B, D-1, G 
and UC-2

Replacement Cover Page for Final 
Technical Memorandum for Monitoring 
Program Optimization 8/17/12 n/a

4 C
Final Survey Unit Project Reports for Survey 
Units 207, 208, 209, and 211 8/21/12 n/a

5 B
Draft Operation and Maintenance Plan for 
Installation Restoration Sites 07 and 18 8/24/12 9/24/12 9/5/12

6 C
Final Survey Unit Project Reports for Survey 
Units 210, 212, 219, and 220 8/24/12 n/a

7 E/E-2
Letter Documenting Boundary Change 
Between Parcels E and E-2 8/28/12 n/a

8 E Final Radiological Addendum to the FS 8/31/12 n/a

9 E Final Feasibility Study Report 8/31/12 n/a

B D-1 G
Revised Draft Technical Memorandum Soil 
Vapor Investigation in Support of Vapor

Documents Currently Under Review

10
B, D-1, G 
and UC-2

Vapor Investigation in Support of Vapor 
Intrusion Assessment 8/31/12 9/28/12

11 B
Draft Remedial Action Work Plan for Parcel 
B (Excluding IR Sites 7/18) 9/4/12 10/4/12

12 C
Draft Survey Unit Project Reports for Survey 
Units 244, 247, 302, 303, and 304 9/5/12 10/5/12

13 C
Final Survey Unit Project Reports for Survey 
Units 233, 234, 237, and 239 9/7/12 n/a

14 E
Draft Survey Unit Project Reports for Survey 
Units 225, 229, 230,  and 235 9/12/12 10/12/12

15 B Draft FOST for Parce B - IR Sites 7 and 18 9/14/12 10/15/12

16 G Draft Remedial Action Work Plan 9/14/12 10/29/12

September 20, 2012 Page 3 of 5



 HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
September 20, 2012

Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected Date 
for Comments Notes

1 E-2 Draft Final ROD to BCT 9/24/12
30 days from 
submittal date Date Tentative

2 E Draft IR 03 Treatability Study Report 9/24/12
30 days from 
submittal date Date Tentative

3 C Draft Remedial Action Work Plan for RU-C2 9/26/12
45 days from 
submittal date Date Tentative

4 B Final Design Amendment Parcel B 10/1/12 n/a Date Tentative

5 B
Annual Operation and Maintenance Plan for 
Installation Restoration Sites 07 and 18 10/1/12 n/a Date Tentative

6 C Final Remedial Design 10/9/12 n/a Date Tentative

7 E-2
Draft Field Summary Report for 
Geotechnical Investigation 10/22/12

30 days from 
submittal date Date Tentative

30 days from

Documents For Upcoming Review (next 3 months)

8 E Draft Proposed Plan 10/26/12
30 days from 
submittal date Date Tentative

9 C
Draft Remedial Action Work Plan for RU-C1, 
RU-C4, RU-C5, and Building 241 Area 10/31/12

45 days from 
submittal date Date Tentative

10 F
Final Data Gap Investigation Work Plan and 
SAP Addendum 11/5/12 n/a Date Tentative

11 B Final Remedial Action Work Plan 11/13/12 n/a Date Tentative

12 E-2 Final Record of Decision 11/14/12 n/a Date Tentative

13 G Final Remedial Action Work Plan 11/16/12 n/a Date Tentative

14 E Draft GWTS Report Addendum 11/29/12
30 days from 
submittal date Date Tentative
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Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected Date 
for Comments Notes

15 F
Draft Final Radiological Data Gaps 
Investigation Tech Memo #2a 11/30/12

30 days from 
submittal date Date Tentative

16 E-2 Draft Ship Shielding Rad RACR 12/3/12
30 days from 
submittal date Date Tentative

17
B, D-1, G 
and UC-2 Final Soil Vapor Investigation Tech Memo 12/11/12 n/a Date Tentative

18 UC-1,2 Draft RACR 12/12/12
30 days from 
submittal date Date Tentative

19 E Draft Final Proposed Plan 12/24/12
15 days from 
submittal date Date Tentative

CDPH California Department of Public Health RI Remedial investigation
DTSC Department of Toxic Substances Control RTC                Response to comment
EPA U.S. Environmental Protection Agency SF                 San Francisco
FOSL Finding of suitability to lease TCRA Time critical removal action
FOST Finding of suitability to transfer TPH     Total petroleum hydrocarbon
FS Feasibility study Water Board  San Francisco Bay Regional Water Quality Control Board
FSS Final Status Survey
n/a Not applicable
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